


SECRET

Finance



**Supplemental Agreement No. 1
to Contract dated June 24, 1958**

**Supplemental Agreement
to
Cost Plus Fixed Fee Contract
with
The Perkin-Elmer Corporation**

Contractor: Hycon Mfg. Company, Pasadena, California

Supplemental Agreement for: Contract Work (see Schedule)

Change in Estimated Cost: \$13,897 (increase)

Change in Fixed Fee: [REDACTED]

25X1A

DOCUMENT NO. 84
NO CHANGE IN CLASS. ☒
☐ RECLASSIFIED
CLASS. CHANGED TO: TS 3 0
EXTENT OF CHANGE: 2012
AUTH: 151/82
DATE: 151/82 REVIEWER: 008632

SECRET

SECRET

This Supplemental Agreement made and entered into this ^{14th} day of ~~August~~ 1958 amends, supplements and revises the contract entered into between the parties hereto as of June 24, 1958, as follows:

1. By adding the following to subparagraph (1) of Section A - Statement of Work: "and in the work description (Exhibit "A" attached to Mycon proposal to Perkin-Elmer dated July 23, 1958)."
2. By deleting the date "July 31, 1958" contained in Section B - Delivery, and substituting in lieu thereof the date "August 22, 1958."
3. By increasing the Estimated Cost set forth in Section C - Estimated Cost by the sum of \$13,897. The total Estimated Cost for this contract, exclusive of Fixed Fee, is \$60,796.

25X1A

4. 

DOCUMENT NO. 90
NO CHANGE IN CLASS. ☒
CLASS. BY DATE 5/20/82
REASON
DATE 15/1/82 BY 000632


SECRET

~~SECRET~~

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be duly executed as of the day and year first above written.

25X1A

THE PERKIN-ELMER CORPORATION



~~SECRET~~